Sentinel360: Deployment, Hosting & Operations

Answers to the BA's release-readiness questions · Prepared 1 October 2026 · Based on the repository at commit `9070437` (branch `main`)

> **Summary.** The web dashboard, API server and AI service are not on a public host yet. They run on a developer machine. The database and authentication run in the cloud on **Supabase**. Several items below still need an owner and a date. These are marked TO CONFIRM . The action list at the end covers what is left before marking.

1. Database backup and restore

Has a database backup been taken and a restore tested? Who did it, when, and how long did it take?

TO CONFIRM The repository has no record of a manual backup or a tested restore. Supabase takes daily automatic backups on paid plans; the free plan has no downloadable backups. We still need to confirm the project's plan tier. Proposed: take a `pg_dump` of the Supabase database, restore it into a scratch database, and record who did it, the date and the time taken. Owner: **[name]** · Date: **[date]** · Duration: **[mins]**.

2. Deployment and hosting

Who deployed it?

TO CONFIRM No production deployment has been done yet. The team needs to name a deployment owner.

Which platforms host the web app, API, AI service and database? Which Supabase project does the release use?

Component	Technology	Current host
Web dashboard (`apps/web`)	Next.js 16	Local only (port 3001). Proposed: Vercel
API server (`apps/server`)	Bun + Hono + tRPC	Local only (port 3000). Not yet chosen
AI service (`apps/ai`)	Python FastAPI + YOLO11n (CPU)	Local only (port 8001)
Mobile app (`apps/native`)	Expo SDK 55 / React Native 0.83	Expo Go on a device, connected over the local network
Database + Auth + Storage	Supabase (PostgreSQL)	**Cloud.** Project "Sentinel360", ref `qgbpsksivciepjzqlcfs`, region AWS eu-west-2 (London)

There is a design document (`docs/08-INFRASTRUCTURE/01-deployment-guide.md`) that describes Kubernetes, Kong and Kafka. That is a target design and has not been built.

Is HTTPS active on the live URL?

NO There is no public URL for the app yet. Traffic to Supabase uses HTTPS. Locally, the app uses plain HTTP. Vercel and similar hosts turn HTTPS on by default once the app is deployed.

Which runtime versions are used? Are there operating-system requirements?

Runtime	Version
Bun (package manager and server runtime)	1.3.11 (pinned in `package.json`)
Node.js (used by Next.js and Expo tooling)	v26.0.0 on the dev machine. No version is pinned in the repo

Python (AI service)	3.11 (pinned in `.python-version`); 3.12 also supported. Not 3.13 or newer
uv (Python package manager)	0.11.x
PostgreSQL (Supabase)	17.6
Test runner	Vitest 4.1

Operating system: developed on macOS (Apple Silicon). Nothing in the code is specific to one OS, but the dev scripts call `scripts/free-port.sh`, a shell script. On Windows, use WSL or Git Bash. The AI service runs on CPU only and does not need a GPU.

What are the exact build, migration, seed, start and test commands? Are they in the README?

Step	Command (from repo root)	In README?
Install	`bun install` (+ `cd apps/ai && uv sync`)	Yes
Build	`bun run build` (Turborepo: Next.js build + server bundle)	Yes
Migrate	`bun run db:push` or `bun run db:migrate` (Drizzle)	Yes
Seed	No seed script exists	NO
Start (dev)	`bun run dev`; AI: `bun run dev:ai`	Yes
Start (prod)	Server: `bun run dist/index.mjs`; web: `next start`	Partly (in the package scripts)
Test	`bun run test` (86 tests, all passing on 10 Sep 2026; see `TEST-RESULTS.md`)	Not listed. To add

Is there an .env.example file with names only? Has every hard-coded localhost address been removed?

NO There is no `.env.example` file in the repo. The README lists the required variable names for each app in a table, and real `.env` files are git-ignored. To do: commit an `.env.example` for each app with names only. **Localhost:** Application code reads every URL from environment variables. One hard-coded default remains: `apps/ai/app/config.py` sets `backend_url = "http://localhost:3000"`, along with a placeholder API key. An environment variable overrides both, but the defaults should be removed before release. The current local `.env` files also point to `localhost` and a LAN IP. They need production values when the app is deployed.

Can you send the build and deployment log with its timestamp?

TO CONFIRM No deployment has run, so there is no deployment log. There is also no CI pipeline (no `.github/workflows`). We can supply a local `bun run build` log with a timestamp, and a hosting log once the app is deployed.

What is the rollback procedure? What is the last stable tag, who is responsible, and what is the approximate recovery time?

NO TAG The repository has no git tags. The latest commit on `main` is `9070437`. Proposed procedure:

- Tag the release, for example `v1.0-marking`.
- If something breaks, redeploy the previous build or tag. On Vercel, use "Promote previous deployment", which takes about 1–2 minutes.
- For a database problem, restore the backup from section 1. This takes about 10–30 minutes and needs to be confirmed in the restore test.

Responsible: **[name]**.

Is there a health or status endpoint? Where do the application logs go, and do they avoid exposing secrets or personal data?

YES Health checks:

- API server: `GET /` returns `OK`.

- AI service: `GET /health` and `GET /stream/status`.

Logs: written to the console (stdout). The server logs each request (method, path, status, time) through Hono's logger. Once deployed, the hosting platform would collect these logs. Secrets are kept in environment variables and are not logged. One caveat: outside production, the email helper (`packages/auth/src/email.ts`) prints each email's recipient and body to the console, so the server must run with `NODE_ENV=production` to keep personal data out of the logs.

Do any external services have quotas, API keys or expiry dates that could fail during marking? Will every link and build stay active through marking, and until when?

Service	Used for	Risk
Supabase	Database, auth, storage, auth emails	The free plan pauses a project after about 7 days without activity and limits auth emails per hour. Check the plan, and open the project before marking
TomTom Search API	Neighbourhood names in the mobile app	The free tier has a daily request limit. Without the key, the app shows coordinates instead of names
Resend (optional)	Server-sent emails	Only used if `RESEND_API_KEY` is set. Free tier has a daily cap
Expo Go	Running the mobile app	Needs the dev server running. No standalone app build exists yet

TO CONFIRM How long the links stay active depends on the hosting choice. Proposed: keep everything active until **[date when marking ends]**.

Can the AI service run for the marker, given that it processes CCTV footage? What are its hosting capacity and cost limits?

YES, AS A DEMO The AI service is a demo that processes one video stream on the CPU. It reads an RTSP camera or loops a sample video file (`samples/demo.mp4`). It runs YOLO11n person and vehicle detection at about 5 frames per second, at 640 px. It does not need a GPU, so it runs on a normal laptop or a small cloud VM (2–4 vCPU) at little or no cost. It does not cover multiple cameras, GPU inference or large numbers of streams. Recommended for marking: run it live in the demo, using the sample video rather than real CCTV, so no real personal footage is processed.

3. Action list before marking

#	Action	Owner	Due
1	Take a Supabase backup, test a restore and record the time taken		
2	Deploy the web app and API to a host with HTTPS, and update `CORS_ORIGIN` and the server URLs		
3	Commit `.env.example` files and remove the localhost default and placeholder key in `apps/ai/app/config.py`		
4	Create a release tag and write the rollback steps into the README		
5	Add the test command, the production start commands and pinned Node and Python versions to the README		
6	Confirm the Supabase plan and TomTom quota, and keep the project active through marking		
7	Save the build and deployment log with its timestamp		